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ESTIMATE RUN 11/08/2005

ESTIMATE SUMMARY 13:05:10
CONTID: C13176 ESTIMATE NO: 0009 FINL SPEC YR:1999
PCN: 13176-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.5 DAYS TIME ALLOW: 88 WORK DAYS
287 AT EMMA ST - LAFAYETTE (WALLS) PERCENT TIME: 98.30 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH 2873-109
EMMA ST - LAFAYETTE (WALLS)
NAME OF ROAD: SH 287
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 11/08/2005 DATE TIME STARTED 10/16/2000
20300 W. HIGHWAY 72 DATE LET 09/14/2000 DATE WORK BEGAN
DATE AWARDED 09/21/2000 DATE TIME sToppep 07/31/2002
DATE CONTRACT EXECUTED 10/13/2000 DATE ACCEPTED 07/31/2002
ARVADA CO 80007 303/279-4458 DATE NOTICE TO PROCEED 10/16/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 537,724.72 PARTICIPATING $ 537,724.40 $ 11,709.23
AWARD PROJECT AMT:  § 408,882.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 537,724.40 11,709.23
FUNDS AVAILABLE: $ 0.32 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 537,724.40 11,709.23
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 7,797.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 537,724.40 19,506.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 537,724.40 19,506.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,506.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13176-BID ESTIMATE RUN 11/08/2005
PROJECT: NH 2873-109 ESTIMATE NO: 0009 13:05:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 WALL

0005 202-00160 REMOVAL OF WALL 3,769.000 3,769.000
SF 0.000 0.00
5.59000 3,769.000 21,068.71
0006 202-00165  REM WALL MCR 1 1.000 1.000
L s 0.000 0.00
1,500.00000 1.000 1,500.00
0010 202-06520 REMOVAL OF EXISTING WALL PANELS 1.000 1.000
LS 0.000 0.00
4,994.55000 1.000 4,994.55
0012 202-06520  REM OF EXISTING WALL PANELS MCR 1 1.000 1.000
L s 0.000 0.00
920.12000 1.000 920.12
0015 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 200.000 200.000
cy 0.000 0.00
31.95000 200.000 6,390.00
0020 206-00010 STRUCTURE EXCAVATION (SPECIAL) 1,818.000 1,818.000
cy 0.000 0.00
23.88000 1,818.000 43,413.84
0025 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,278.000 2,278.000
cy 0.000 0.00
22.97000 2,278.000 52,325.66
0030 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,278.000 2,000.000
cYy 278.000 3,516.70
12.65000 2,278.000 28,816.70
0035 207-00205 TOPSOIL 206.000 206.000
cy 0.000 0.00
46.19000 206.000 9,515.14
0037 208-00011 EROSION BALES (WEED FREE) MCR 1 10.000 10.000
EACH 0.000 0.00
10.00000 10.000 100.00
0038 211-01115 ROCK REINF (NO.10) MCR 1 300.000 300.000
LF 0.000 0.00

15.21000 300.000 4,563.00
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PCN: 13176-BID ESTIMATE RUN 11/08/2005
PROJECT: NH 2873-109 ESTIMATE NO: 0009 13:05:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 WALL
0040 212-00006 *SEEDING (NATIVE) 0.030 0.030
ACRE 0.000 0.00
3,108.57000 0.030 93.26
0045 212-00011 *SEEDING (LAWN) 0.140 0.140
ACRE 0.000 0.00
2,935.14000 0.140 410.92
0050 212-00047 *SOIL PREPARATION (SPECIAL) 0.170 0.170
ACRE 0.000 0.00
11,063.36000 0.170 1,880.77
0055 213-00002 *MULCHING (WEED FREE HAY) 0.030 0.030
ACRE 0.000 0.00
3,525.57000 0.030 105.77
0060 213-00008 *MULCHING (WOOD CHIP) 230.000 230.000
CF 0.000 0.00
10.04000 230.000 2,309.20
0065 213-00011 *MULCHING (HYDRAULIC) 0.140 0.140
ACRE 0.000 0.00
9,274.86000 0.140 1,298.48
0070 213-00061 *MULCH TACKIFIER 30.000 26.000
1B 4.000 143.28
35.82000 30.000 1,074.60
0075 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 100.000 100.000
LF 0.000 0.00
11.96000 100.000 1,196.00
0080 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 1.000 7,474.00
7,474.00000 1.000 7,474.00
0085 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 181.000 181.000
EACH 0.000 0.00
39.58000 181.000 7,163.98
0090 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 39.000 39.000
EACH 0.000 0.00
51.32000 39.000 2,001.48
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PCN: 13176-BID ESTIMATE RUN 11/08/2005
PROJECT: NH 2873-109 ESTIMATE NO: 0009 13:05:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 WALL

0095 420-00200 *GEOTEXTILE (WEED BARRIER) 621.000 621.000
SY 0.000 0.00
2.35000 621.000 1,459.35
0100 503-00018 DRILLED CAISSON (18 INCH) 0.000 0.000
LF 0.000 0.00
319.49000 0.000 0.00
0102 503-00024 DRILLED CAISSON (24 IN) MCR 1 32.000 32.000
LF 0.000 0.00
319.49000 32.000 10,223.68
0105 504-04410 BLOCK FACING 3,674.000 3,674.000
SF 0.000 0.00
4.33000 3,674.000 15,908.42
0110 504-06100 GROUND NAILED WALL 3,241.000 3,241.000
SF 0.000 0.00
29.91000 3,241.000 96,938.31
0112 504-06100 GROUND NAILED WALL MCR 1 1,342.000 1,342.000
SF 0.000 0.00
26.77000 1,342.000 35,925.34
0114 514-02150 INST ANCHOR BOLT CMO 13 8.000 8.000
EACH 0.000 0.00
67.75000 8.000 542.00
0115 601-01000 CONCRETE CLASS B 6.300 6.300
cy 0.000 0.00
355.91000 6.300 2,242.23
0120 603-10300 30 INCH CORRUGATED STEEL PIPE 300.000 300.000
LF 0.000 0.00
15.36000 300.000 4,608.00
0125 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 296.000 296.000
LF 0.000 0.00
3.10000 296.000 917.60
0130 605-84000 SUBSURFACE DRAIN OUTLET 275.000 275.000
LF 0.000 0.00

160.16000 275.000 44,044.00
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PCN: 13176-BID ESTIMATE RUN 11/08/2005
PROJECT: NH 2873-109 ESTIMATE NO: 0009 13:05:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 WALL

0132 605-84000 SUBSURFACE DRAIN OUTLET MCR 1 489.000 489.000
LF 0.000 0.00
14.07000 489.000 6,880.23
0135 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,847.24000 1.000 2,847.24
0140 607-11580 FENCE (TEMPORARY) 168.000 168.000
LF 0.000 0.00
17.08000 168.000 2,869.44
0145 607-15000 *FENCE CONCRETE (SOUND BARRIER) CMO 13 952.000 952.000
SF 0.000 0.00
42.71000 952.000 40,659.92
0150 610-00055 *MEDIAN COVER MATERIAL (STONE) 5,584.000 5,584.000
SF 0.000 0.00
3.06000 5,584.000 17,087.04
0155 614-00011 SIGN PANEL (CLASS I) 2.000 2.000
SF 0.000 0.00
550.00000 2.000 1,100.00
0160 619-50060 *3/4 INCH PLASTIC PIPE 1,101.000 1,101.000
LF 0.000 0.00
1.59000 1,101.000 1,750.59
0165 619-50080 *1 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
16.36000 0.000 0.00
0170 623-00164 *DRIP EMITTER 440.000 440.000
EACH 0.000 0.00
2.75000 440.000 1,210.00
0175 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
6,206.99000 1.000 6,206.99
0180 630-00000 *FLAGGING 0.000 0.000
HOUR 0.000 0.00

29.90000 0.000 0.00



CONTID: C13176 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13176-BID ESTIMATE RUN 11/08/2005
PROJECT : NH 2873-109 ESTIMATE NO: 0009 13:05:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 WALL
0185 630-00002 *TRAFFIC CONTROL SUPERVISOR 75.000 75.000
DAY 0.000 0.00
348.79000 75.000 26,159.25
0190 630-00007 *TRAFFIC CONTROL INSPECTION 122.000 122.000
DAY 0.000 0.00
71.18000 122.000 8,683.96
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
99.66000 0.000 0.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 15.300
EACH 1.700 217.82
128.13000 17.000 2,178.21
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 56.94
142.36000 4.000 569.44
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 85.42
854.17000 1.000 854.17
0215 630-80360 *DRUM CHANNELIZING DEVICE 13.000 11.700
EACH 1.300 74.02
56.94000 13.000 740.22
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 0.900
EACH 0.100 5.70
56.95000 1.000 56.95
0225 630-80380 *TRAFFIC CONE 50.000 45.000
EACH 5.000 85.40
17.08000 50.000 854.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 WALL
0240 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70035 F/A LANDSCAPING 1,420.970 1,333.470
F A 87.150 87.15
1.00000 1,420.620 1,420.62
0251 700-70080 F/A FURNISH MSE BLOCKS MCR 1 1,505.340 1,542.540
FA -37.200 -37.20
1.00000 1,505.340 1,505.34
0260 900-00014 ADDED ITEM (LUMP SUM)/ INSTALL IMPERM LINER CMO 13 1.000 1.000
LS 0.000 0.00
2,665.65000 1.000 2,665.65
CAT 0300 CURRENT AMT $ 537,724.72 $ 11,709.23 % 537,724.37
PROJECT TOTAL CURRENT AMT §$ 537,724.72 $ 11,709.23 $ 537,724.37



